

NOAA's 2005

Scheduled CBS Production

System Downtime/Outages

(Production & Production DW)

Planned downtime & outages due to

CBS Software Promotions and

Hardware Upgrades

*(Does not include regular system maintenance
or unscheduled/unplanned system downtimes)*

Version 1.11

Revised September 15, 2005 – kc

Posted to SIB_Publish September 15, 2005

9/19/2005

Dates subject to change due to vendor software deliveries

FY 2005 CFS Software Delivery Planned Promotions:

- 05-A: October Standard Maintenance Delivery (V2.8)
 - Delivery Date: 10/21/04
- 05-B: December Standard Maintenance Delivery (V2.9)
 - Delivery Date: 12/15/04
 - Expected Promotion: 5/7/05
- 05-C: CCR Enhancements for Phases I and II
 - Delivery Date: 12/21/04
 - Expected Promotion: 5/7/05
- 05-D: CCR-VMS API Changes to CFS (Phase I and II)
 - Delivery Date: 2/15/05
 - Expected Promotion: 5/7/05
- 05-E: February Standard Maintenance Delivery (V2.11)
 - Delivery Date: 2/15/05
 - Expected Promotion: 5/7/05
- 05-F: SF-224 Delivery & Related 224 ARs (V2.12)
 - Delivery Date: 3/2/05
 - Expected Promotion: 5/7/05
- 05-G: CSTARS Obligation & Requisition Interface (V2.13)
 - Delivery Date: 3/2/05
 - Expected Promotion: 6/11/05
- 05-H: Prior Year Adjustment Phase II (V2.14)
 - Delivery Date: 3/31/05
 - Expected Promotion: 7/14/05
- 05-I: April Standard Maintenance Delivery (V2.15)
 - Delivery Date: 4/15/05
 - Expected Promotion: 7/14/05
- 05-J: Reimbursable Module Enhancements Phase II (Maintenance Releases)
 - Delivery Date: See June and August Standard Maintenance Release Schedules
 - Expected Promotion: See June and August Standard Maintenance Release Schedules
- 05-K: Trial Enhancement Phase I (V2.16)
 - Delivery Date: 6/1/2005
 - Expected Promotion: 7/14/05

9/19/2005

Dates subject to change due to vendor software deliveries

- 05-L: Budget Enhancement Phase I (V2.17)
 - Delivery Date: 6/1/2005
 - Expected Promotion: 8/12/05
- 05-M: June Standard Maintenance Delivery (V2.19)
 - Delivery Date: 6/15/2005
 - Expected Promotion: 8/12/05
- 05-N: August Standard Maintenance Delivery (V2.20)
 - Delivery Date: 8/15/2005
 - Expected Promotion: November 2005

FUTURE DELIVERIES TBD:

- 06-A: INTERNAL NOAA “Commitment” Project (Version TBD)
 - Delivery Date: TBD (Expected early October 2005)
 - Expected Promotion: October 2005
- 06-B: EDA Business Area
 - Delivery Date: TBD (Expected October 2005)
 - Expected Promotion: October 2005
- 06-C: October Standard Maintenance Delivery (Version TBD)
 - Delivery Date: TBD (Expected October 15 2005)
 - Expected Promotion: December 2005
- 06-D: Mass Reclassification (Version TBD)
 - Delivery Date: TBD (Expected December 1 2005)
 - Expected Promotion: TBD-December 2005
- 06-E: CCR Enhancements for Phase III (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: E-Travel (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: CRS Performance Measures (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: CRS Priorities (Version TBD)

9/19/2005

Dates subject to change due to vendor software deliveries

- Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancements Phase III (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD
- XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
 - Delivery Date: TBD
 - Expected Promotion: TBD

9/19/2005

Dates subject to change due to vendor software deliveries

NOTES:

- “**SW-Prod**” = Software Promotions & Software Upgrades for Production
 - Production **unavailable** to users
- “**SW-DW**” = Software Promotions & Software Upgrades for Production Data Warehouse
 - Production Data Warehouse **unavailable** to users
- “**HW Upgrades**” = Hardware Upgrades
 - Production **and** Production Data Warehouse **unavailable** to users

January 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15 SW-Prod & SW-DW
16 SW-Prod & SW-DW	HDAY-17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

February 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	HDAY-21	22	23	24	25	26
27	28					

9/19/2005

Dates subject to change due to vendor software deliveries

March 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19 SW-Prod & SW-DW
20 SW-Prod & SW-DW	21	22	23	24	25	26
27	28	29	30	31		

April 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16 SW-DW
17 SW-DW	18	19	20	21	22	23
24	25	26	27	28	29	30

9/19/2005

Dates subject to change due to vendor software deliveries

May 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7 SW-Prod & SW-DW Code 05-B/C/D/E/F
Mother's Day-8 SW-Prod & SW-DW Code 05-B/C/D/E/F	9	10	11	12	13	14
15	16	17	18	19	20	21 SW-Prod & SW-DW Emergency DW Fix
22 SW-Prod & SW-DW Emergency DW Fix	23	24	25	26	27	28
29	HDAY-30	31				

June 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4 SW-Prod & SW-DW
5 SW-Prod & SW-DW	6	7	8	9	10	11 SW-Prod & SW-DW Code 05-G
12 SW-Prod & SW-DW Code 05-G	13	14	15	16	17	18 System reserved for ITC; will be unavailable to users
Father's Day-19 System reserved for ITC; will be unavailable to users	20	21	22	23	24	25
26	27	28	29	30		

9/19/2005

Dates subject to change due to vendor software deliveries

July 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	HDAY-4	5	6	7	8	9 System reserved for ITC; will be <u>available</u> to users; NO SW promotions
10 System reserved for ITC; will be <u>available</u> to users; NO SW promotions	11	12	13	14 SW-Prod & SW-DW @ 9:00 PM EST Code 05-H/I/J/K	15 SW-Prod & SW-DW Code 05-H/I/J/K	16 SW-Prod & SW-DW Snapshot & re-build Trial
17 SW-Prod & SW-DW Snapshot & re-build Trial	18 System made available @ 6:00 AM EST	19	20	21	22	23
24	25	26	27	28	29	30
31						

9/19/2005

Dates subject to change due to vendor software deliveries

August 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6 System <u>unavailable</u> to users – performance tuning
7	8	9	10	11 SW-Prod & SW-DW @ 5:00 PM EST Code 05- L/M	12 SW-Prod & SW-DW Code 05- L/M	13 SW-Prod & SW-DW Code 05-L/M
14 SW-Prod & SW-DW Code 05-L/M	15 System made available @ 6:00 AM EST	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

9/19/2005

Dates subject to change due to vendor software deliveries

September 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	HDAY-5	6	7	8	9	10
11	12	13	14	15	16	17 System <u>unavailable</u> after approx 9:00 PM EST – Copy of production for Mass Reclass
18 SW-Prod <u>available</u> @ approx 6:00 AM EST; SW-DW <u>available</u> @ approx 3:00 PM EST	19	20	21	22	23	24
25	26	27	28	29	30	

SEPTEMBER NOTE:

A FULL copy of production is needed the weekend of Saturday, September 17 2005 for CBS Program Division testing purposes of Mass Reclassification project – Maureen Wylie’s Top Priority.

October 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	HDAY-10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

OCTOBER NOTE:

An October weekend may be required for SW promotions of code, subject to software deliveries and DOC and/or NOAA initiatives, such as Commitment Accounting (06-A).

9/19/2005

Dates subject to change due to vendor software deliveries

November 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3 HW Upgrades @ 9:00 PM EST (Includes full copy of production for CBS PD testing use)	4 HW Upgrades	5 HW Upgrades
6 HW Upgrades	7 System made available @ 6:00 AM EST	8	9	10	HDAY-11 System unavailable from approx 1:00 AM until 12:00 NOON EST – Copy or production for Mass Reclass	12
13	14	15	16	17	18	19 Tentative SW-Prod & SW-DW Code 05-N
20 Tentative SW-Prod & SW-DW Code 05-N	21 Tentative System made available @ 6:00 AM EST	22	23	HDAY-24	25	26
27	28	29	30			

NOVEMBER NOTE:

A FULL copy of production is needed on Friday, November 11 2005 for CBS Program Division testing purposes of Mass Reclassification project – Maureen Wylie’s Top Priority.

9/19/2005

Dates subject to change due to vendor software deliveries

December 2005 Schedule						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10 <i>Tentative SW-Prod & SW-DW Code 05-N; 06-C/D</i>
11 <i>Tentative SW-Prod & SW-DW Code 05-N; 06-C/D</i>	12 <i>Tentative – 1 day SW-Prod & SW-DW LOAD Mass Reclass</i>	13 <i>Tentative – 1 day SW-Prod & SW-DW LOAD Mass Reclass</i>	14 <i>Tentative – 1 day SW-Prod & SW-DW LOAD Mass Reclass</i>	15 <i>Tentative – 1 day SW-Prod & SW-DW LOAD Mass Reclass</i>	16 <i>Tentative – 1 day SW-Prod & SW-DW LOAD Mass Reclass</i>	17 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>
18 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>	19 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>	20 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>	21 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>	22 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>	23 <i>Tentative – 1 day SW-Prod PROCESS Mass Reclass</i>	24
25	HDAY-26	27	28	29	30	31

DECEMBER NOTE #1:

Depending on the success of Mass Reclassification testing, the production environment may be placed in restricted access to promote code from December 10 2005 thru December 16 2005. Mass Reclassification project has been prioritized as Maureen Wylie's Top Priority.

DECEMBER NOTE #2:

Depending on the success of Mass Reclassification code promotion and preparation, the production environment may be placed in restricted access to process CBS documents through the Mass Reclassification program from December 17 2005 thru December 23 2005. Mass Reclassification project has been prioritized as Maureen Wylie's Top Priority.